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Project Management, advanced
Hands-on course of 2 days - 14h
Ref.: PEG - Price 2024: €1 390 (excl. taxes)

TRAINER QUALIFICATIONS
The experts leading the training are
specialists in the covered subjects.
They have been approved by our
instructional teams for both their
professional knowledge and their
teaching ability, for each course
they teach. They have at least five
to ten years of experience in their
field and hold (or have held)
decision-making positions in
companies.

ASSESSMENT TERMS
The trainer evaluates each
participant’s academic progress
throughout the training using
multiple choice, scenarios, hands-
on work and more.
Participants also complete a
placement test before and after the
course to measure the skills they’ve
developed.

TEACHING AIDS AND
TECHNICAL RESOURCES
• The main teaching aids and
instructional methods used in the
training are audiovisual aids,
documentation and course material,
hands-on application exercises and
corrected exercises for practical
training courses, case studies and
coverage of real cases for training
seminars.
• At the end of each course or
seminar, ORSYS provides
participants with a course
evaluation questionnaire that is
analysed by our instructional teams.
• A check-in sheet for each half-day
of attendance is provided at the end
of the training, along with a course
completion certificate if the trainee
attended the entire session.

TERMS AND DEADLINES
Registration must be completed 24
hours before the start of the
training.

ACCESSIBILITY FOR
PEOPLE WITH DISABILITIES
Do you need special accessibility
accommodations? Contact Mrs.
Fosse, Disability Manager, at psh-
accueil@ORSYS.fr to review your
request and its feasibility.

EDUCATIONAL OBJECTIVES
At the end of the training, the trainee will be able to:

Build, present, and justify your project's budget

Incorporate constraints and recommend solutions

Ensure the cohesion and motivation of the project
team

Manage conflicts and discrepancies while
ensuring a shared vision

Guide stakeholders through periods of change

HANDS-ON WORK
Building and presenting a project
budget and the corresponding
reporting dashboard. Planning and
managing change requests.

THE PROGRAMME
last updated: 04/2022

1) Project budget and profitability
- Building a business case: the expected product or service, its risks, and its benefits.
- Justifying the project's cost: cost of the investment, calculating ROI.
- Reporting expenses: measuring costs the easy way and justifying them.
- Living with evolving forecasts: dealing with changes in needs.
- Dashboards and tracking changes.
Case study : Building and presenting a project budget and the corresponding reporting
dashboard. Planning and managing change requests.

2) Timeframes and decisions
- Reconciling realism and adherence to goals, building the project.
- Knowing how to present and defend your project.
- Gradual and adaptive planning.
- Gradually defining feasible, motivational goals, and measuring productivity.
- Tracking deadlines and decisions.
Case study : Adapting a project plan to an external time constraint. Building a phase's
schedule. Handling a difficult situation and defending your solution.

3) Leading a team towards the project's goals.
- Accommodating and motivating.
- Conflicts and discrepancies.
- Productivity, quality, time, and convergence.
Case study : Internal and external resources, choice and harmonization. Incorporating a
specialist. An observed decline in productivity.

4) Closing the project
- Steps.
- Acceptance in projects, and what is needed to compare the expected functions.
- Closing and ending the project.
- Associating actors with the close of the project.
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5) Winning with the company
- The involvement of superiors.
- Sensing real needs: difficulty by users in expressing themselves, misunderstanding of
the subject by the project.
- Communicating a vision within the company.
- Managing change: setting up permanent listening for foreseeable deployment difficulties.
- Helping the company learn the results of the project.
Case study : In a case study, the participants will cover real questions asked to the project
manager. Their proposals are compared to the rules and recommendations of project
management standards.

DATES

REMOTE CLASS
2024 : 16 May, 11 Jul, 24 Oct


